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Attachment 7

SOW CLINS
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3 Requirements X X X X X X X X X X X X
3.1 N.O.Baseline
3.1.1 Proj Mgt X X
3.1.2 S/W Plan & Des X
3.1.3 Impl at Gretna X
3.1.4 VTC Layout X

3.1.5 Baseline Des Rev X X

3.1.6 Train & Sup - Test X

3.1.7 Transition to VTC X

3.2 System Implement X X
3.2.1 Proj Mgt X X X X X X X X X X
3.2.2 Conf Mgt X X
3.2.3 Risk Mgt X X
3.2.4 RMA X X
3.2.5 Implement Funct
3.2.5.1 Port Survey X
3.2.5.2 System Design X X X
3.2.5.3 SDR X X
3.2.5.4 Plan Updates X
3.2.5.5 Detal System Des X X
3.2.5.6 System Segmts
3.2.5.6.1 Oper Segmt X
3.2.5.6.1.1 DSC/AIS Equip X
3.2.5.6.1.2 Radar X X
3.2.5.6.1.3 Govt Sensors X
3.2.5.6.1.4 Comm Equip X
3.2.5.6.1.5 Workstations X X
3.2.5.6.1.6 CCTV X
3.2.5.6.2 Facil Segment X X
3.2.5.6.2.1 Site Prep X
3.2.5.6.2.2 Environ Plan X
3.2.5.6.2.3 Remote Twrs X X X
3.2.5.6.2.4 VTC Facilities X X
3.2.5.6.3 Support Segment
3.2.5.6.3.1 Test Bed X
3.2.5.6.3.2 Training X
3.2.5.6.3.3 Maintenance X
3.2.5.6.3.4 Eng Drawings X X
3.2.5.6.3.5 Tech Manuals X X
3.2.5.7 System Install
3.2.5.7.1 Office Space X X
3.2.5.7.2 Remote Site Constr X X
3.2.5.7.3 VTC Constr X
3.2.5.7.4 System Install X X
3.2.5.7.5 Test Bed X
3.2.5.8 Operat'l Trans Plan X
3.2.5.9 Oper & Maint X
3.2.5.10 Training X X
3.2.5.11 Test Bed Transition X
4.1.1 Qual Program X X X
4.1.2 System Certific X
4.1.3 Limited DT&E X
4.2 QA Tasks
4.2.1 Test Program X X
4.2.2 S/W Test Program X
4.2.3 Verification Activities X
4.2.4 Verif of Performance X
4.3 Calib & Meas X X X


